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Abstract  
For several decades, Jakarta has witnessed massive urbanization that leads to urban slum 
problems. The problems have always been associated with urban kampung, the informal 
neighborhood which grows and tends to be more impoverished over times. The local 
government has implemented the Kampung Improvement Program (KIP) to reduce the 
problems. The program which included sites-and-services program and resettlement policy 
was not entirely successful to overcome slum problems. In 2013, the Governor of Jakarta 
launched Kampung Deret Program (KDP) as an alternative to the on-site slum upgrading 
policy. However, the KDP was eventually postponed and removed from the local budget plan 
of Jakarta Province in 2015 due to some problems in the implementation. This article is aimed 
at explaining the effectiveness of the KDP program and analyzing  alternative strategies for 
effective policy implementation of KDP. This study uses quantitative methods by applying 
observation, interview and documentation to collect the primary and secondary data. 
Petogogan and Pasar Minggu in South Jakarta were selected as cases. The study shows that 
there are technical difficulties faced by the authorities during the implementation of KDP. KDP 
Petogogan was quite successful comparing to the KDP Pasar Minggu in terms of installed 
housing, basic infrastructures-facilities, and security of tenure. The implementation was quite 
successful due to the application of some form of equal approaches which were based on the 
characteristic of policy object and the slum dwellers in every selected slum. Following the 
approach, KDP was implemented under three packages: KDP I, KDP II, and KDP III. It was 
finally found that the KDP packages were considered as an effective on-site slum upgrading 
policy that can minimize resistance and maximize participation from the slum dwellers. 
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1.  Introduction  
As the most important city in Indonesia, the modernization processes marked by “skyscrapers, 
monuments, and grand boulevard” has transformed the city to become the most significant commercial city 
as rapid investment flow and demographic growth continually increase. However, the development of 
Jakarta as a mega urban region has created “mega” problems such as overpopulation, unemployment, slum 
and lack of housing stock, low quality of life, and environmental degradation (Cybriwsky & Ford, 2001; 
Steinberg, 2007). Those problems may be well represented by the growing number of kampung, a 
compound of self-help housing characterized by informality, irregularity, and flexibility (Tunas & Peresthu, 
2010). Recent figure shows that around 60% of Jakarta population living in kampung (village) which is largely 
occupied by urban slum dwellers (Steinberg, 2007). Inability to access adequate housing through the formal 
system is considered as the primary reason that forces people to build spontaneous housing in illegal lands 
and unsuitable sites. 
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Various policies and strategies have been implemented by the local government of Jakarta to 
overcome slum problems and adequate housing backlog. One of the famous slum upgrading policies was 
Kampung Improvement Program (KIP) firstly implemented in 1969, followed by sites-and services program 
in the consecutive years. The KIP initially started with the upgrading of housing and basic physical 
infrastructure such as drainage lines, street lightings, roads and footpaths, sanitation and solid waste 
disposal. Unfortunately, the program did not include land tenure while the site and services program more 
focused on the provision of low-cost “core housing” with installed public infrastructure. Moreover, the 
Government of Jakarta also implemented resettlement policy by applying the multi-storey housing concept 
(RUSUNAWA/RUSUNAMI) and forced the slum dwellers to be relocated in a better quality high-rise building 
residence (Nina, 2011). However, the resistance to displacement sometimes emerged during the program 
implementation (UN-Habitat, 2003).  
When Jokowi (the nickname of former Governor Joko Widodo who then became the President of 
Indonesia) administration commenced the power in 2012, the government started to be realize the difficulties 
in overcoming the urban slum problems. He then held up with the idea of “Kampung Deret,” an urban slum 
upgrading policy was intended to upgrade densely populated areas with a healthier side-attached housing 
model namely Kampung Deret Program (KDP). The implementation of KDP program in 2013 was not entirely 
successful to tackle the urban slum problems. The Jakarta Finance and Development Supervisor Agency 
(BPKP) found that some of the projected areas in KDP were on disputed land and some others also stand 
on state land that was planned for public purposes such as green open spaces. Furthermore, Audit Board 
of the Republic of Indonesia (BPK) argued that KDP implementation was lack of supervision. As the 
consequences, in 2015, the Governor of Jakarta postponed and removed KDP from the local budget plan. 
In the absence of the policy, the city government started to attract private sectors through their CSR 
(corporate social responsibility) participating in the second version of the KDP.  
This article aims to explain and analyze the effectiveness of slum ugrading programs in Jakarta. This 
study focuses on how policy implementation formed the design of change whether effective or ineffective in 
achieving the policy objectives (Hanekom, 1987; Palumbo & Harder, 1981). This has been conducted 
through analyzing the implementation of KDP as the case of urban slum upgrading policy in Jakarta. In doing 
so, this article consists of three main section. Methods and literature review explain the process of the 
research and theoretical stand point applied in the study. The following section describe the existing 
condition of the policy implementation and it results in two selected cases. Summary of the findings and 
policy recommendation concludes the discussion. 
 
 
2.  Methods 
This study is primarily conducted by desk and field research. It is descriptive and analytic under 
qualitative research paradigm. In this research, the social situation starts from urban slums problems in 
selected areas, where the slum upgrading policy was implemented to meet the slum dweller’s need for 
adequate housing. However, the implemented policy has not fully reached the goals and benefitted the slum 
dwellers. The qualitative research chosen is expected to achieve the objectives by examining various social 
settings and the individuals who inhabit these settings. There are two types of data sources used in this 
research, primary and secondary data. The primary data is collected directly from the informants associated 
with the object of research include observation and in-depth interviews. The informants are the key persons 
consist of the government officials in relevant agencies being responsible for the implementation of KDP in 
Kampung Petogogan and Pasar Minggu, the chief of neighborhood unit (Ketua Rukun Tetangga/RT or 
Rukun Warga/RW), and slum dwellers. While, the secondary data used includes regulations, documents, 
records and official reports relating to this research. Secondary data were taken from documentation of 
government activities and online publications such as recording media, journals or other sources. 
In this research, Kampung Petogogan and Pasar Minggu was chosen as the case study which is 
derived base on the technical reason (such as time and money); and substantial reason, i.e. (1) the targeted 
slums area in KDP which is included as a finished project, (2) the slum dwellers who have experienced 
improving in quality of life for at least 6 (six) months after the program implementation, and (3) the targeted 
slum areas were considered successful in term of KDP implementation. The intended areas are RW. 03 and 
RW. 05 in Kampung Petogogan, Kebayoran Baru sub-district and RW. 10 in Kampung Pasar Minggu, Pasar 
Minggu sub-district, South Jakarta City. These areas were selected due to proximity to considerations 
mentioned and as an illustration of the successful implementation of the KDP claimed by the authorities. To 
demonstrate it, the Provincial Government of DKI Jakarta is potentially become one of the learning outcomes 
in overcoming slums problem in urban areas. Therefore this research decided to explore urban slum 
upgrading policy by KDP.  
 
 
3.  Literature Review 
3.1  Policy Implementation 
Policy implementation is defined merely by Pressman & Wildavsky (1973) as to carry out, accomplish, 
fulfill, produce, complete. In which policies normally contain both goals and the means for achieving them. It 
relates to how governments put policies into effects (Howlett, Ramesh, & Perl, 2009). The sharpen 
understanding about implementation more explains in the context of how an idea, actors, and goals related 
each other with what happens after laws are passed authorizing a program, a policy, a benefit, or some 
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tangible output. The term refers to the set of activities that follow statements of intent about program goals 
and desired results by governments officials. Implementation encompasses actions (and non-actions) by a 
variety of actors, especially bureaucrats, designed to put programs into effect, ostensibly in such a way as 
to achieve goals (Ripley & Franklin, 1982). From scholar’s definition, there are at least four dimensions that 
construct policy implementation, i.e., dimension of actors, process (time), instruments, and goals. 
The discussion on implementation study for recent decades has demonstrated two significant 
fortresses who criticize each other, the top-downers and bottom-uppers. Since the KDP was implemented 
in the framework of a top-down approach; the discussion is sharpened by this approach. The top-downers 
see policy designers as the central actors and concentrate their attention on factors that can be manipulated 
at the central level (Matland, 1995). The top-down theorists furthermore focused on three variables, i.e., a 
variety of legal, political and tractability, that affecting different stages of the implementation process. This 
perspective generated successful concept of implementation by what they called “six conditions for the 
effective implementation”, which are: (1) clear and consistent objectives; (2) adequate causal theory; (3) 
implementation process legally structured to enhance compliance by implementing officials and target 
groups; (4) committed and skillful implementing officials; (5) support of interest groups and sovereigns; (6) 
changes in socio-economic conditions which do not substantially undermine political support or causal theory 
(Sabatier, 2008).  
 
3.2  Urban Slum 
Informal settlement is defined as human settlements, which for a variety of reasons do not meet 
requirements for legal recognition (and have been constructed without respecting formal procedures of legal 
ownership, transfer of ownership, as well as construction and urban planning regulations), exist in their 
respective countries and hamper economic development. While there is significant regional diversity 
regarding their manifestation, these settlements are mainly characterized by informal or insecure land 
tenure, inadequate access to basic services, both social and physical infrastructure and housing finance 
(Vienna Declaration, signed on: 28.11.2004). A noticeable difference of informal settlement with the formal 
settlement lies in the procurement processes that takes place in the opposite order (see Figure 1). Factually 
the informal settlement may appear in two forms, slum and squatting, due to illegality process of acquiring 
land. To clarify, the term of the slum is used to define a concentrated high population in an area with the 
poor living environment, and quality of housing, insufficient infrastructure, and services, even some of the 
slum dwellers have the security of tenure (UN-Habitat, 2008). 
 
 
Figure 1. Sequence of Procurement Processes for Formal and Informal Housing  
(Source: McLeod & Mullard, 2006)  
 
While the squatter is a word used by Abrams 1971 in Suditu & Vâlceanu (2013) to describe an individual 
who occupies on urban or rural land without any security tenure. Hence, squatter settlement much more 
related to illegally occupied land for self-initiated residence without building permit and against to legal 
housing regulation. Initially, these two terms were synonymous, but some scholars usually use them 
separately. In this research paper, is used the term of the slum because of the proximity to the legally self-
built building, deteriorate living condition, physical and structural degradation. Moreover, the study explores 
the urban slums which are a different manifestation from rural or coastal slums. The characteristic of a slum 
in an urban area can be categorized at least by three main categories: first, physical and environmental 
aspect consist of lack of water service, soiled conditions of environmental sanitation, the absence of waste 
management, the disorganized pattern of settlement, low quality and frail construction, overcrowded, and 
hazardous areas. Second, the social aspect, that is inhabited by third class people (income and education 
level), susceptibility to severe disease, and dilapidated way of life. Third, legal aspect, such as insecurity of 
tenure, unregistered building to the municipal authorities and built on the private or public land. 
 
3.3 Overview of Urban Slum Development in Jakarta and the Condition of Kampung Petogogan and 
Pasar Minggu 
Jakarta is administratively formed as the provincial government; it consists of 5 cities (South Jakarta, 
East Jakarta, Central Jakarta, West Jakarta and North Jakarta Cities) and one regency (Kepulauan Seribu 
Regency). The total area of Jakarta province is about 662.33 km2 (or 0.035% of total area of Indonesia), 
this megacity is populated by more than 10 million inhabitants with population density to approximately 
14.000 people/sq.km and average population growth 1,05% in 2014 (BPS Provinsi DKI Jakarta, 2015), this 
number is above of the national average rate.  
The existence of slums in Jakarta has always been associated with “kampung.” The term is used as 
an urban village which has specific socio-cultural value within the city and indicates more impoverished 
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neighborhood inhabited by a mix of lower and middle-income people (Firman, 2004; UN-Habitat, 2003). 
Urban kampung is an expanded and coalesced informal settlements (slums) because of urbanization 
(Viloria, 1991). On one side, the urban village is considered strategic and reasonable by them due to its 
location attractiveness and housing affordability, on the other side, it is also vulnerable to self-destruction 
that endangers people and living environment (Harjoko, 2009). To understand urban kampungs in Jakarta, 
World Bank classified kampungs based on its location and type of development (see Table 1). 
 
Table 1: The Classification Urban Kampungs in Jakarta 
 
Classification 
Type of 
Kampungs 
Characteristics 
Location Open have direct access to principal streets 
Semi-open in commercial areas, but "closed" (surrounded) by public buildings 
Closed in inner-city areas, but away from main streets 
Fringe in the periphery of built-up areas; usually with high population growth 
Rural still within the administrative boundaries of cities, built with a robust 
rural atmosphere; easy access to urban facilities 
Type of 
Development 
Traditional mostly old and built by the earliest inhabitants of a city 
Colonial legacy Built during colonial period; in strategic locations to provide cheap 
labor to wealthy areas 
Regularized originally squatters on public land, primarily before the enactment of 
the primary agrarian law (land law no. 5/1960) 
Reclaimed and 
regularized 
very similar to the previous one, but on reclaimed land. Primarily 
coastal areas, cemeteries, or marshlands. 
Marginal do not conform to land-use plans, and cannot be regularized due to 
problems of land rights and marginal land, along the main storm 
drains or railroad tracks 
Source: Mccarthy (2003) 
 
Slums commonly proliferate in prone areas such as: along the riverside, railway, under the bridge, 
reservoir and vacant land. Housing in slums are identical one another, it has been evolved in informal way 
or self-help basis by the dwellers with temporary materials, and incrementally improved in the following 
uncertain years to permanent housing with stucco-covered brick walls, tile floors, and tile roofs (Tunas & 
Peresthu, 2010). It is difficult to define slums proliferation in precise number for the authority, the government 
uses term of slum neighborhood (RW Kumuh) by particular criteria such as population density, housing 
structure (pattern, density, ventilation, and material used), and infrastructure condition (roads/footpaths, 
drainage, sanitation, waste disposal, and street lighting). Aligned with UN-Habitat and World Bank in defining 
slum which refers to the inadequate housing construction and poor living neighborhood conditions.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
(a) (b) 
Figure 2. (a) Slum Conditions in Jakarta (2011 & 2013); (b) The Distribution of Slums In Jakarta Province Based on 
City/Regency (2011 & 2013)   
(Source: BPS DKI Jakarta, 2013)  
 
Figure 2 provides information about Jakarta urban slum conditions in 2011 and 2013. It can be seen 
there is a decrease in the number of slum neighborhood in Jakarta, from 392 slum neighborhoods in 2011 
to 223 slum neighborhoods in 2013. Moreover, Figure 3 shows that in the same year about 55 slums 
neighborhood (each) concentrate massively in North Jakarta and West Jakarta cities, while the least 
city/regency has a problem with slums is Kepulauan Seribu Regency with only five slum neighborhoods. 
Aside from the issues of housing and environmental condition, the ownership is quite vital for the slum 
dwellers to avoid the forced eviction. The majority of slums are legal settlements, but it has been developed 
in the unplanned scheme (Viloria, 1991). However, based on the evaluation of slum neighborhood with 
regard to the land tenure conducted every four years by BPS Provinsi DKI Jakarta (2013), there are about 
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16.18% of slum dwellers resided on state-owned land, and 9.83% slum dwellers occupied the vacant land 
categorized as disputed and private-owned land, these people are vulnerable to forced eviction and lost their 
homes. While the others hold freehold (full ownership/HM) to approximately 46.97%, or about 19.98% 
households and 7.04% households in slum neighborhood own title on the right to build (HGB) and right to 
use (SHP) respectively. 
From figure 3 it can be assumed that the authority already has slum proliferation map that can be used 
to deal with the emergence of urban slum and directly point out the priority areas should be covered in the 
next slum upgrading policies. Where the issue is not solely providing adequate housing and living 
environment for the poor, but to lay the people’s safety as well). 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Figure 3. Map of Slum Proliferation based on Classification in Jakarta  
(Source: DPGP DKI Jakarta, 2010) 
 
 
4.  Result and Discussion 
4.1 Kampung Deret Program: Objectives, Actors, and Coverages 
The KDP is a green neighborhood concept with organized infrastructure applied to improve the quality 
of slums neighborhood, this concept can be identified as land readjustment as well, because it tries to 
decrease housing density and create more space for better quality of housing, infrastructure services and 
public facilities (Lisniari, 2013). The implementation of KDP is based on the Governor Regulation No. 
64/2013 about Housing Improvement Assistance in Slum through Kampung Upgrading, even the term of 
KDP did not appear in this regulation, this was legislated for facilitating the implementation of KDP. This 
program has three primary objectives, as follows: 
1. creating health, clean, and appropriate settlement by the improvement of shelter and neighborhood 
area; 
2. increasing participation and responsibility of the individuals, families, and society on important of livable 
settlement; and 
3. improving the quality of life of individual, family, and community in a sustainable manner corresponding 
to the local spatial plan (Article 3, Governor Regulation No. 64/2013). 
As the on-site slum upgrading strategy implemented by the provincial government of Jakarta, the KDP 
focuses on the slum neighborhood units (RW Kumuh) defined by Jakarta Statistical Agency, with 
characteristics including: irregularity form of housing (substandard housing), high population and building 
density, and inadequate infrastructure services (DPGP DKI Jakarta, 2013b). 
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Figure 4. Flow of Obtaining House Improvement in KDP Program  
(Source: DPGP DKI Jakarta, 2013d) 
 
The government provided a grant for housing improvement with a budget of 54 million rupiahs (approx. 
US$4,500) for each housing unit or 1,5 million rupiahs (approx. US$125) per meter square of land, disbursed 
in three phases (40% - 40% - 20%) to the beneficiaries. The housing improvement was conducted in two 
ways, building new side attached house units for squatter settlement (without land ownership) and housing 
renovation for existing slum settlement (with legal land ownership). Both of them trying to complete an 
adequate housing such as private sanitation, ventilation, bathroom, bedroom, and living room. While, the 
provision of infrastructure services funded by local budget comprises the construction of roads and footpaths, 
drains, streetlights, water pipe (hydrant), safe drinking water channel, communal septic tank and garbage 
bin. The implementation of KDP collaborated three difference policy actors -governments, private sectors, 
and community- (see figure 5). 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
(*) Hierarchical government structure: Provincial to City government (with supported by Sub-district &Village 
Administrative Officers) 
Figure 5. Policy actors and their responsibility in Kampung Deret Program Jakarta  
(Source: adopted from DPGP DKI Jakarta, 2013a) 
 
4.2 KDP Implementation in Petogogan Village 
The implementation of KDP in Petogogan Village specifically located in RW.03 and RW. 05 benefitted 
to 208 households; Figure 5 shows the distribution of beneficiaries and KDP site plan in Petogogan village. 
Aside from the fact that Petogogan Village qualified as slum neighborhood area should be upgraded in KDP, 
flooding is one of the major concerns to make this kampung resilience in the first implementation of KDP 
even if this kampung categorized by Statistical Agency as a mild slum. 
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Figure 6. KDP Site Plan in RW.03 and RW. 05 Petogogan Village  
(Source: DPGP DKI Jakarta, 2013c) 
 
Most of the slum housings in Petogogan Village were demolished and rebuilt in side attached housing 
models. This housing model adopted the Simple Instant Healthy House (RISHA) patented by Ministry of 
Public Works and Housing. RISHA construction provided two housing type, type 18 and 36 (m2). The side 
attached housing with RISHA was chosen because the government wanted to create a better quality of 
housing and environmental by re-adjustment the use of land (vertical building). The land readjustment in 
Petogogan Village did not face resistance from the beneficiaries because most of them were not equipped 
with legal land or property rights (ownership). The KDP Petogogan Village is widely considered successful 
(see Table 2). 
 
Table 2: The Condition of Housing and Infrastructures (before and after) KDP Implementation in Petoggogan Village 
 
Condition Before After 
1. Housing unit: 
Material used • Permanent (concrete/brick): 70% 
(ramshackle) 
• Semi-permanent (mix of plywood & 
brick): 25%  
• Non-permanent (mostly plywood): 5% 
• Permanent (100%) with concrete, brick 
(wall & roof), and tile. 
Design & features • Irregular (land and building size) 
• Not completed with private sanitation 
(septic tank), ventilation and kitchen: 
<40%  
• Completed house with private sanitation 
(bathroom), bedroom kitchen living 
room: >60% 
• Less daylighting because of housing 
density 
• Regular design 100% (2 floors, building 
height 6 m): 
Type 36 (3 x 6m): 90% (with terrace) 
Type 18 (3 x 3m): 10% 
• Adequate house, completed with: bedroom 
in 2nd floor, multiuse-room (kitchen & living 
room) without partition and private 
sanitation (bathroom) in 1st floor 
• Ventilations, windows, and communal 
septic tank (for every two houses) 
• Enough daylighting 
2. Infrastructure services: 
Roads and footpaths Asphalt/cement roads and footpaths <1,5 
m (damaged) 
Asphalt roads and paving-block footpaths 1,5 
m – 2 m 
Drainage and river • Not fully existent, open and wastewater 
discharged directly to river 
• The river clogged with household waste 
Closed-drainage (depth 1m) connected to the 
river 
The river was normalized, free from 
household waste 
Street lighting  Not fully existent, self-help provision 
(swadaya) 
Provided by the government and enough to 
light projected kampung 
Electricity Not fully existent, electricity supported 
some of housing with 450 or 900 watts, the 
others were illegal  
Provided by the government with 900 watts 
(voucher system). 
Clean water supply 
network 
Not existent, the residents used 
groundwater (well) 
Provided by the government with monthly 
charge  
Hydrant Not existent Provided by the government in every 
community unit 
Garbage supporting 
tools 
Not existent Public garbage box and truck 
3. Security of tenure 
Land and property 
rights 
Beneficiaries: about 95% occupied state-
owned land and about 5% were equipped 
with building right (HGB)  
Beneficiaries: about 100% equipped with 
building right (HGB): the new 95% HGB with 
additional agreement to not sale the houses 
until10-year period 
4. Public facilities 
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Condition Before After 
Mosque  Existent (damaged) Improved by the government 
Green open space Not existent Provided by the government (see Figure 9) 
School and health 
clinics 
Existent and accessible Existent and accessible 
Source: modified from DPGP DKI Jakarta (2013a) 
 
The authority did not deny that KDP in Petogogan Village faced several technical difficulties during the 
implementation. Though, they claimed that >90% of the beneficiaries feel satisfied after the program 
implementation. After the first KDP implementation in Petogogan Village, many requests from residents who 
want the program being widely implemented in the same village. 
 
4.3 KDP Implementation in Pasar  Minggu Village 
The KDP Pasar Minggu site is located in neighborhood unit (RW. 10), consist of 8 community units 
(RT) with total beneficiaries 200 households. The beneficiaries of KDP in Pasar Minggu Village were different 
from what took place in Petogogan Village, the site plan of KDP Pasar Minggu Village (Figure 8) shows that 
the beneficiaries were not clustered. The implementation of KDP in this village did not fully apply land 
readjustment. The government failed to influence the residents in this village for fully land readjustment. 
During the program socialization, the residents rejected if they had to demolish all the houses in RW 10. The 
government realized security tenure was not the main problem of slum dwellers in Pasar Minggu Village. All 
the residents that applied in this program hold HM or HGB to prove the land and property ownership, this 
impact to the lack of community participation in land readjustment. They insisted if the government want to 
do entirely land readjustment, they need to provide compensation corresponding land market price besides 
the grant for housing improvement. In the end, some of the beneficiaries of KDP Pasar Minggu wanted to 
share 0.5m of their land for footpaths without renewed the land title. 
 
 
Figure 7. KDP Site Plan in Pasar Minggu Village  
(Source: DPGP DKI Jakarta, 2013c) 
 
The difference between KDP implementation in Pasar Minggu Village and Petogogan Village is the 
condition of housing before KDP implementation. The condition of beneficiary houses was better than in 
KDP Petogogan. Most of the housing structure was completed by bedroom, living room, kitchen, private 
sanitation (bathroom). However the housing structure still needs to be renovated. The house renovation 
upgraded 128 houses without demolishing the core house, while 72 houses (about 40 units for type 36 and 
32 units for type 18) were rebuilt with RISHA construction. The appearance of the housing structure and 
design in KDP Pasar Minggu similar to KDP Petogogan, the government in purposefully adopted the 
characteristic of Betawi ornament and the color of Jakarta mania (orange). Regarding the infrastructure 
provision, each KDP implementation received the regular infrastructure services likes installed in KDP 
Petogogan. However, in KDP Pasar Minggu, the government only provided footpaths (1 – 1,5 m), street 
Table 2 Continued 
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lighting, drains, hydrant, free garbage box, and truck. The absence of green open space/playground and the 
width of footpaths less than (standard 1,5 – 2 m) were due to the lack of community participation in land 
readjustment; the existing land was scarce therefore the government more focused on the housing 
improvement rather than improved public infrastructure and environmental condition. While, the public 
facilities such as school, health clinic, and place of worship has been provided before the KDP program 
implemented. 
 
4.4 Lesson Learned: The Strengths and Shortcomings of KDP Implementation 
The implementation of KDP was finished and inaugurated by the Governor of Jakarta in April 2014. 
Petogogan Village was chosen as a typical kampung where KDP program implementation claimed 
successful in improving the quality of housing and neighborhood. However, the implementation of KDP in 
two selected kampungs, Petogogan and Pasar Minggu Villages, has confirmed the strengths and 
shortcomings of KDP.  
As on-site slum upgrading policy, the KDP is considered more comprehensive than two the previous 
slum upgrading policies, the KIP, and sites-and-services program. The RISHA concept (side attached 
housing) is more efficient in cost and providing better structure and design that “the core house” concept 
used in sites-and services. About the infrastructure provision, the KDP excelled KIP with the green 
environmental concept by providing more green open space. Furthermore, the KDP provided security tenure 
for the slum dwellers (beneficiaries), while in sites-and-services program the poor should purchase the plot 
of land. 
 
 
Figure 8. Before and After Condition in KDP Petogogan Village 
(Source: DPGP DKI Jakarta, 2013c) 
 
 
Figure 9. Before and After Condition in KDP Pasar Minggu Village 
(Source: DPGP DKI Jakarta, 2013c) 
 
In the context of policy concept, KDP indeed is better than the previous slum upgrading policies, but 
after the KDP implementation finished the Audit Board (BPK) of the Republic of Indonesia assessed the 
implementation of KDP in 26 locations was not optimal (BPK Republik Indonesia, 2014). The finding of BPK 
encompasses: 1) About 90 houses (beneficiaries) resided on the land intended for public infrastructure 
(drains and roads) and 1,152 houses (beneficiaries) occupied state-owned land; 2) KDP implementation 
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only spent 199 billion rupiahs (approx. US$ 16.5 million, or 93% of total budget planned); and 3) 
Infrastructure provision in implemented KDP was not in accordance with KDP action plan, for instance: roads 
widening that should be at least 3 meters was installed only 2 meters. The BPK findings justify what author 
described in the previous section about the shortcomings of KDP implementation. The criticism of KDP 
implementation is inseparable from the first three factors affecting program performance stated by Van Meter 
and Van Horn (see Mazmanian & Sabatier, 1981)), where the KDP shortcomings summarized as follows: 
1. The design of the KDP (policy), the implementation of KDP relies heavily on how the program is 
designed (action plan document). At this level, policy/program designers need to pay attention in the 
policy standard and resources, such as design and features of infrastructure services, process (time 
needed), and allocation of the budget. The obstacles faced in the street level during implementation, 
for instances: the lack of budget spending, delay on the technical construction phase, and difference 
infrastructure provision from planning document, were influenced by design of the program. 
2. The location (site project) in KDP, BPK findings criticized the houses that occupied state-owned land 
and resided on the land intended for public infrastructures. The state-owned land was not a problem 
for Jakarta government since the KDP program provides a security tenure to Jakarta resident 
occupying a plot of land >20 years. While the other land shows that the determination of slum location 
in the KDP program was not appropriately prepared by the policy designer. Therefore some of KDP 
sites violated the land use regulation and provincial spatial plan, an instance in KDP Petogogan where 
some part of houses in RW 05 (RT. 11 and RT. 12).  
3. The lack of community participation, especially for land readjustment. The KDP beneficiaries were 
reluctant to conduct entirely land readjustment due to compensation for part of their land to be reused 
as public infrastructure.  
4. The absence of activities in KDP that supports the socio-economic development of slum dwellers 
(beneficiaries) after physical improvement takes place. Most of the slum dwellers work in the informal 
sector with non-fixed incomes and below average, while the women commonly do housewife works. 
Moreover, the unhealthy lifestyle of slum dwellers potentially causes prevalence of various disease. 
 
4.5 KDP package for effective implementation 
The synthesis of slum problem-centered and the ability of statutory may generate the alternative 
implementation strategy for KDP. Besides two variables that represent efficient urban slum upgrading policy, 
Mazmanian & Sabatier (1981) to consider the non-legal variables that affecting policy output of the 
implementing agencies, such as the socio-economic conditions, the involvement of media, public support, 
and commitment and leadership skill of the implementing officials. These factors may not be included in the 
legal document of KDP program. However, the implementing agencies or street local implementers should 
manage the variables outside the problem-centered, causal theory and technology, and statutory process. 
The KDP package itself is yielded from synthesizing the shortcomings and strength of the previous 
KDP implementation and the first-two variables mentioned by Mazmanian and Sabatier for the efficient top-
down implementation process. The urban slum upgrading should involve both physical development and 
socio-economic development. To this extent, the KDP package comprises housing improvement and 
provision of tenure security, provision of adequate infrastructure, and support activities to improve the socio-
economic capacity of target groups (see Figure 11). The implementing agencies may gradually prioritize the 
target group based on the slum level, severe – moderate – mild – very mild. The decision-rules of 
implementing agencies also covers the construction model used in housing improvement, whether RISHA 
model or housing renovation. The package is translated into three different packages adjusted to the 
condition of the target groups and behavior emerged during the previous KDP implementation: 
a. KDP I 
A package prepared to deal with the urban slum conditions, where target groups (slum dwellers) 
occupying state-owned land and without ownership. The land readjustment in this package is reliable to be 
implemented efficiently if the target groups are fulfilling all the stipulated requirements as in existing KDP 
statutory. KDP I is less efficient in budget plan comparing others due to land availability, so the government 
does not provide compensation for land sharing or land acquisition. 
b. KDP II 
This package is intended for the target groups with land and property rights. The KDP II is similar to 
the KDP I. However the government needs to provide compensation for shared land to maximize the land 
readjustment process. The compensation for supporting land readjustment process can be referred to the 
Land Acquisition Law No. 2/2012 and derivative rules. Where the process takes place gradually begins with 
socialization, land identification, compensation appraisal, discussion on compensation proposal, payment of 
compensation, disposal, and renewal of land rights. 
c. KDP III 
KDP III is prepared to deal with squatter that occupying private land. This package depends on the 
land acquisition and budgeting plan provided. the target groups can purchase the land and building with 
subsidized mortgage scheme provided by the government. Since the market price of the land is high, this 
package may not be the primary selection for on-site urban slum upgrading. The government prefers to 
acquire land to develop multi-storey housing and relocate the squatter to new developmental community 
areas. 
In so doing, the KDP packages represents the efforts to make the policy change efficient about the 
implementation process. This strategy opens more significant possibility for implementing agencies to 
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achieve mandated objectives and encourage community participation to create livable settlements and 
environmental conditions sustainably as stated in the statutory objectives. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Figure 10. Alternative Strategies for KDP Implementation 
(Source: Author Analysis adopted from Mazmanian & Sabatier, 1981a) 
 
 
5. Conclusion 
Urban slum problems in Jakarta exists because of the inaccessibility to an adequate housing and 
infrastructure services, in which self-help incrementally settlement areas have been formed with and without 
legality. As a target of urban slum upgrading policies, the degree of problems emerged in these two type of 
slum dwellers are similar, but the slum dweller without tenure security is more powerless and vulnerable to 
the eviction. The lack of community participation or even resistance to the urban slum upgrading policies 
such as resettlement to social housing and sites-and-services program are motivated by financial resource 
and socio-economic condition of slum dwellers. In this regard, the KDP was implemented to bridge the 
incapability of slum dwellers to reside inadequate housing and environmental equipped with standards 
infrastructure services, although at the end of KDP implementation 2013 was considered problematic. The 
study of urban slum upgrading policy, in this case, the KDP implementation, generates an alternative 
strategy can be used to make efficient on-site urban slum upgrading. The laxity showed by policy designers 
in understanding the diversity of target groups led to the ineffectiveness of implementing agency to translate 
the design of policy in attaining the statutory objectives. After synthesizing the variables affecting 
implementation process, the obstacles found in the KDP implementation 2013 lied on the diversity of target 
group behavior, causal theory and technology used, and the priority of target groups as a percentage of the 
whole population, which were not incorporated to the statute of the policy underlying the KDP 
implementation. From those variables of effective implementation, the author proposed an alternative 
strategy for effective KDP implementation divided into three packages: KDP I, KDP II, and KDP III.  
Based on the previous  discussion and conclusion, several recommendations can be obtained for future 
implementation of the slum upgrading policy in the megacity of Jakarta as a recommendation for another 
study in overcoming the urban slum, which are: 
1. As an on-site urban slum upgrading, KDP seems promising to reduce conflict in the policy 
implementation process. However, prioritizing KDP as urban slum upgrading policy in the local budget 
plan is not a wise choice for the local government, regarding the high cost and the amount of benefit 
generated from the KDP implementation if it compares to the resettlement by building multi-storey 
housing. The CSR budget such as compensation fund for the excess coefficient of building area (KLB) 
is commonly used by the local government for development of road and public facilities. The KDP 
implementation will be potentially more successful if CSR budget also is directed to KDP 
implementation even though its implementation in three different KDP packages as proposed. 
2. The use of RISHA technology to build side attached housing model is quite efficient in term of budget 
spending. In term of the fact that slum has always been overpopulated and land scarcity which 
Urban Slum Upgrading Policy in Jakarta (Case Study: Kampung Deret Program Implementation) 
30 | IJPD Volume 3 No 1 February 2018, 19-31 
continues to increase, the local government should consider adopting stacked rowhouse model (8-12 
units/3-4 floors) or small apartment (8-16 units/3-4 floors). These two-housing models are below the 
specification of multi-storey house/low rise apartment, mid-rise apartment, and apartment for 
commercial.  
3. The local government should be careful in the selection of the KDP project; it must not stand on 
disputed land and land for public purposes such as green open spaces or riparian. 
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